



**Eisenbach & Ruhnke**  
ENGINEERING, P.C.

October 11, 2024

Lee Pavone, Sr. Mechanical Engineer  
Yonkers Public Schools  
One Larkin Center  
Yonkers, NY 10701

**Re: E&R Additional Fees for CIP 10956**

Dear Lee,

The following is a request for an amendment to E&R's Service Contract referenced above.

The work involved Project Monitoring during the Mercury remediation at Paideia School 15. Our original fee was based on an estimate of the contractor's schedule. We were onsite during the work, which took an additional two weeks to complete due to unforeseen additional abatement work.

We are requesting the contract be amended to include an additional fee of \$13,900.

If you have any questions, please do not hesitate to contact me.

Sincerely,

A handwritten signature in black ink, appearing to read 'J. Eisenbach', is written over the word 'Sincerely,'.

Jack Eisenbach, P.E.  
President

CY24M02/01