



CHANGE ORDER CERTIFICATION

Must be attached to back of Change Order

FP-COC 09/02, rev 08/06,
rev. 04/10
Page One

THE STATE EDUCATION DEPARTMENT / THE UNIVERSITY OF THE STATE OF NEW YORK / Albany, NY 12234

Office of Facilities Planning, Room 1060 Education Building Annex
Tel. (518) 474-3906 Fax (518) 486-5918
www.emsc.nysed.gov/facplan/

Instructions: This CERTIFICATION is required for all change orders submitted to SED
Fill out all three parts completely.

Change Order Number:
Riverside HS GC-001

Part One - General Information

Provide separate Change Orders for each Project Number

SED Project Number	6	6	2	3	0	0	0	1	0	1	0	2	0	0	7	←
	District BEDS Code			Building Identification Number						Project number						
District & Building Name	Riverside High School 565 Warburton Ave. Yonkers, NY 10701															
Type of Project	<input checked="" type="checkbox"/> Reconstruction /Alteration <input type="checkbox"/> Addition & Alteration <input type="checkbox"/> New Building <input type="checkbox"/> Other															
Project Description	Building envelope restorations															
Architect / Engineer firm	Kaeyer, Garment + Davidson Architects, 285 Main St, Mount Kisco, NY 10549															
	name										address					
Contact Person	Russell A. Davidson , 914.666.5900, rdavidson@kgdarchitects.com															
	name & title										phone number & e-mail					
Construction Manager firm	KG+D Architects, PC															
	name										address					
Contact Person	Richard Markgraf, Construction Administration 914.666.5900 Rmarkgraf@kgdarchitects.com															
	name & title										phone number & e-mail					
District Contact Person	John Becker 914.376.8008 Jbecker@yonkerspublicschools.org															
	name & title										phone number & e-mail					

Part Two

Provide the following information for each individual item in the change order:

(Number each item if there is more than one and provide additional sheets as necessary.)

- A. Requested By (Who initiated the change request)
- B. Relationship to Project Scope (How is this change related to the original project scope)
- C. Basis of Need (Describe why the change is needed)
- D. Description of Work (Provide a detailed description of the work or services provided in the change order. Provide text, a drawing or both as necessary to demonstrate code compliance and the individual cost of each item.)

- A. Owner requested
- B. Within project scope
- C. Required to close contract.
- D. Provides a credit to the Owner for unused contract Allowance.

CHANGE ORDER CERTIFICATION

FP-COC 04/10
Page Two

Part Three

1

Change order requirements:

- ✓ The scope of the change order must relate to the project scope previously approved.
- ✓ Dollar amounts applied from allowances toward costs associated with the changes must be provided.
- ✓ If the cost of this change order is not within the approved amount as currently established on the SA-4, please provide a Form FP-FI, Request for Revision of Financial Information, with documentation showing the additional authorization of funds.
- ✓ Each change order shall be signed by the president of the board of education, the architect/engineer, and the contractor.

2

Certification of the Superintendent of Schools (District Superintendent if a BOCES project)

The following statements are true and correct to the best of my knowledge and belief:

- The revised total cost is within the authorized appropriation for this project.
- Where any work of this change order requires a type or kind of work that is not included in the original contract documents, the school district's attorney has been contacted to assure conformance with the Opinion of the State Comptroller No. 60-505.

11.17.22
Date

[Signature]
Signature and printed name of the School Superintendent or District Superintendent if a BOCES project

3

Certification of the Architect or Engineer

The following statements are true and correct to the best of my knowledge and belief:

- Work required by this change order is in accordance with applicable sections of the approved contract documents.
- Any plan, sketch, or attachment referenced in this change order is included herein.
- Work required by this change order is in accordance with applicable provisions of the NYS Uniform Fire Prevention and Building Code, State Education Department's building standards, and NYS Department of Labor's Code Rule 56.
- Work required by this change order was designed by an architect or engineer who is currently licensed by the State of New York.
- Work required by this change order that involves asbestos-containing building material (ACBM) was designed by an architect or engineer who is currently licensed by the State of New York and who is appropriately certified as an asbestos designer by the NYS Department of Labor at the time he/she designed the asbestos-related project.

11/14/22
Date

Kaeyer, Garment + Davidson Architects, PC

Architectural / Engineering Firm Name

Riverside HS GC-001

Russell A. Davidson, FAIA, President

[Signature]
Signature and printed name of the Architect or Engineer

Change Order Proposal (COP)	NYSED Part Two A: Requested By:	NYSED Part Two B: Relationship to Project Scope	NYSED Part Two C: Basis of Need	Category	NYSED Part Two D: Description	Status	Approval Date	Approved Amount
PCO A	Contractor	Additional scope of work within of project work area.	Site Improvements	Field Conditions	Brick wall infill	SUBMITTED		\$1,362
PCO B	Contractor	Additional scope of work outside of project work area.	Site Improvements	Field Conditions	Installation of gates: labor and material for the installation of a 4' high drive through fence gate	SUBMITTED		\$19,700
PCO C	Contractor	Additional scope of work within of project work area.	Site Improvements	Field Conditions	Repair holes in retaining wall	APPROVED		\$7,778
DEDUCT UNIT PRICE 01	Owner Directed	Deletion of project scope of work.	Unused Unit Price	In Contract	Deduct for Unit Price related to Concrete Restoration	APPROVED		\$ (600.00)
DEDUCT UNIT PRICE 02	Owner Directed	Deletion of project scope of work.	Unused Unit Price	In Contract	Deduct for Unit Price related to EPDM Roofing Replacement - Metal Deck	APPROVED		\$ (8,125.00)
Total Approved Change Orders						COP Subtotal		\$28,837.71
						DEDUCTS, Subtotal		-\$8,725.00

Total Proposed Fair & Reasonables	\$22,112,71
Total Approved Change Orders	\$28,837,71
Contract Allowance	\$75,000.00
Balance of Allowance	\$46,162.29
Original Contract Amount	\$2,172,525.00
Revised Contract Amount	\$2,119,737.71
Amount of Change Orders / Additional Funds Required	\$ (52,887.29)

Architect: KG+D Architects, PC

Russell A. Davidson, FAIA, President

(Print name)

(Signature)

Construction Manager: KG+D Architects, PC

Richard Maderoff
RMO Associates, Inc.

1994-1995

(Signature)

(Signature)

Owner: Yonkers Public Schools

TR 1852V3A

1995-1996

15/08/2019

Contractor: Milann Construction Com

William Construction Corp
K a-b-l-a:

10

10/10/2003

(Signature)