

Museum School 25

YPS NO.: 10746

EC CONTRACT 7: ALL BRIGHT ELECTRIC

**BUILDING ENVELOPE, INTERIOR FINISHES
AND SITE WORK**

AE: GREENMAN PEDERSON, INC.

CM: SAVIN ENGINEERS, P.C.

Date Printed 6/25/2019

Change Order Proposal (COP)	NYSED Part Two B: Requested	NYSED Part Two B: Relationship to Project Scope	NYSED Part Two C: Basis of Need	Category	Description	Status	Proposed Amount	Negotiated Amount
COP 7-A	YPS	Additional scope of work within project work area.	The existing data rack was full and a new one was needed for the security	Unforeseen	Provide New Data Rack for Security System Installation	Approved	\$5,900.00	\$5,900.00
COP 7-B	YPS	Additional scope of work within project work area.	The school requested to use this entrance for staff	Owner Directed	Add two (2) additional Card Readers and one (1) set of Locking Hardware to Door 19	Approved	\$ 8,668.49	\$8,556.00
COP 7-C	YPS	Additional scope of work within project work area.	The existing cable penetration was leaking. The hole was relocated to an area that was more resistant to future leaks	Directed	Water Dept. Antenna Cable Relocation	Approved	\$ 2,003.88	\$1,500.60
COP Subtotal							\$ 16,572.37	\$15,956.60

Total Proposed Change Orders \$ 15,956.60
 Contract Allowance \$ 25,000.00
 Balance of Allowance \$ 9,043.40
 Original Contract Amount \$ 350,000.00
Revised Contract Amount \$ 340,956.60
Amount of Change Orders / Additional Funds Required \$ (9,043.40)

Museum School 25
YPS NO.: 10746
EC CONTRACT 7: ALL BRIGHT ELECTRIC

BUILDING ENVELOPE, INTERIOR FINISHES
AND SITE WORK

AE: GREENMAN PEDERSON, INC.
CM: SAVIN ENGINEERS, P.C.
Date Printed 6/25/2019

Architect
Engineer:

(Print) (Company Name)

(Signature) (Date)

Construction
Manager:

(Print) (Company Name)

(Signature) (Date)

By Yonkers
Public
Schools:

(Print) (Job Title)

(Signature) (Date)

Contractor:

(Print) (Company Name)

(Signature) (Date)