

February 5, 2020

Lee Pavone, P.E.
Senior Mechanical Engineer
Yonkers Public Schools
One Larkin Center – 3rd Fl
Yonkers, New York 10701

**RE: PROPOSAL FOR CONSTRUCTION MANAGEMENT SERVICES
PROJECTS CHANGES-DEHOSTOS REVISED**

Dear Mr. Pavone:

Projects that were to be completed, have been extended requiring Savin to provide additional services. The services provided which were to be substantially complete by August 30, 2019 were extended to November 1, 2019. The project has required additional staff due to the following items.

- Numerous modifications related to the outdoor learning area including drainage pipe re-routing, working around existing subsurface structural concrete.
- Additional change orders for Electrical interior and General Construction that required additional staffing.
- Includes additional masonry work for gc to take place related to window next to outdoor learning center. To occur after the break of weather this spring.

A lump sum of \$22,300 is proposed. (This includes services for the additional masonry work near the outdoor learning center which is being installed after the break of weather this spring.) The remaining balance in the allowance for this site is:

DeHostos Additional Services		
Task	Approved	Amount
<i>Agreement amount</i>		\$15,000
Oracle Submittal Exchange software		\$6,184
<i>Agreed Lee Pavone:</i>	<i>Date:</i>	<i>1/17/2019</i>
	Remaining Balance	\$8,816
Project changes		\$22,300
<i>Agreed Lee Pavone:</i>	<i>Date:</i>	
	Remaining Balance	(\$13,504)

If this is acceptable, please provide a purchase order for the services. If there are any questions, feel free to call.

Sincerely,
Savin Engineers, P. C.



Steve Spangler
Regional Director

Cc: Mr. John Carr