

MONTESSORI ACADEMY
 YPS NO.: 10800
 GC

REPLACEMENT OF ROOF OVER SWIMMING POOL
 CHANGE ORDER LOG

AE: FULLER AND D'ANGELO, P.C.
 CONTRACTOR: BBR CONSTRUCTION

Change Order Proposal (COP)	Requested By	Category	Relationship to Project Scope	Basis of Need	Description	Status	Amount	Negotiated Amount
1	Owner		Additional quantities within project scope.	Discovered condition within project scope.	Additional work for graffiti removal at the Montessori Academy	Completed	\$17,000.00	\$17,000.00
Total Proposed Change Orders							\$17,000.00	\$ 17,000.00

Total Proposed Change Orders \$ 17,000.00

Contract Allowance (\$30,000)
 Unit Cost - 500 SF metal deck (\$3,000)
 Unit Cost - 100 LF wood blocking (\$300)
 Unit Cost - 100 LF Insulation at drains (\$2,500)
Balance of Allowance to Be Credited \$ (18,800.00)

Original Contract Amount \$ 305,800.00
 Revised Contract Amount \$ 287,000.00

Architect: John D'Angelo Fuller and D'Angelo, P.C.
 (Print) (Company Name)
[Signature] 1/9/18
 (Signature) (Date)

YPS: Lee Pavone, P.E. Senior Project Manager
 (Print) (Job Title)
[Signature] 1/9/18
 (Signature) (Date)

Contractor: Evangelia Tsimbikios BBR Contracting
 (Print) (Company Name)
[Signature] 1/8/18
 (Signature) (Date)