

Change Order Proposal (COP)	NYSED Part Two A: Requested By	NYSED Part Two B: Relationship to Project Scope	NYSED Part Two C: Basis of Need	Category	NYSED Part two D: Description	Status	Proposed Amount	CM FRE	Negotiated Amount
COP 5-A	GC/CM	Revision of scope of work within project area	Required alteration to ductwork and termination for window installation	Errors & Omission	Labor and Material to perform Alterations to Dehumidifier Ductwork in Rooms G2 & G3 to connect existing ductwork through new windows.	Approved	\$ 12,127.00	\$ 10,000.00	\$10,000.00
COP 5-B	GC/CM	Additional work within project scope	Existing window had AC unit that needed to be replaced as required by YPS design Standards	Errors & Omission	Labor and Materials to install Additional A/C Unit in Room 204	Approved	\$ 2,387.00	\$ 2,387.00	\$2,387.00
COP 5-C	GC/CM	Revision of scope of work within project area	Existing door had combustion air damper that had to be replaced to accommodate new door.	Errors & Omission	Labor & Material to provide new Boiler Combustion Damper	Approved	\$ 3,217.00	\$ 3,092.00	\$3,092.00
						<b>COP Subtotal</b>	<b>\$ 17,731.00</b>	<b>\$ 15,479.00</b>	<b>\$15,479.00</b>
						<b>Total Approved Change Orders</b>		<b>\$15,479.00</b>	

Total Approved Change Order \$15,479.00  
 Contract Allowance \$ 10,000.00  
 Balance of Allowance \$ -  
 Original Contract Amount \$ 38,529.00  
 Revised Contract Amount \$ 44,008.00  
 Amount of Change Orders / Additional Funds Required \$ 5,479.00

Museum School 25  
YPS NO.: 10746  
MC CONTRACT 5: J LOMBARDO (H)

BUILDING ENVELOPE, INTERIOR FINISHES  
AND SITE WORK

AE: GREENMAN PEDERSON, INC.  
CM: SAVIN ENGINEERS, P.C.  
Date Printed 4/10/2019


Architect Engineer:

\_\_\_\_\_  
(Print) (Company Name)

\_\_\_\_\_  
(Signature) (Date)


Construction Manager:

CHRIS PATEMAN  
\_\_\_\_\_  
(Print) SAVIN ENGINEERS  
(Company Name)

  
\_\_\_\_\_  
(Signature) 4/10/19  
(Date)


By Yonkers Public Schools:

LEE PAVONE  
\_\_\_\_\_  
(Print) SENIOR MECHANICAL ENGINEER  
(Job Title)

  
\_\_\_\_\_  
(Signature) 4/10/2019  
(Date)

Contractor:

Ronald J. Lombardo  
\_\_\_\_\_  
(Print) Joe Lombardo Plumbing + Heating of Rockland, Inc  
(Company Name)

  
\_\_\_\_\_  
(Signature) 4/11/19  
(Date)