

Yonkers Public Schools

CHANGE ORDER


No. 00001

The Original Contract Sum was	\$550,000.00
Net Change by Previously Authorized Requests and Changes	\$0.00
The Contract Sum Prior to This Change Order was	\$550,000.00
The Contract Sum Will be increased DECREASED	(\$70,430.02)
The New Contract Sum Including This Change Order	\$479,569.98 JP
The Contract Time Will Not be Changed	
The Date of Substantial Completion as of this Change Order Therefore is	11/11/2015


ACCEPTED:

PIAZZA BROTHERS, INC.

Yonkers Public Schools

By: 
John Piazza Date

By:  11/7/2017
Lee Pavone, P.E. Date

KALLEN & LEMELSON, LLP, Consulting Engineers
By:  11/02/17
Steven J. DiFlora, P.E. Date

Savin Engineers, P.C.
By:  11/8/17
Joe Tola Date

Yonkers Public Schools

CHANGE ORDER

No. 00001

TITLE: Piazza GC Contract - Misc. Work

DATE: 11/02/17

PROJECT: Yonkers Middle High School
Rehabilitation of Ventilation and Air-Conditioning Systems

JOB:

TO: ATT: John Piazza
PIAZZA BROTHERS, INC.
3 West Stevens Ave
Hawthorne, NY 10532

CONTRACT NO: GC

Phone: 914-741-4435 Fax: 914-741-2087

DESCRIPTION OF CHANGE

Issuance of a Credit Change Order to a Not To Exceed Time & Materials Contract in the amount of \$550,000.00 awarded under Emergency Declaration for taking over the original General Construction Contract work (from Sigma Builders Group). All general construction work was completed by Piazza Bros., Inc. in the amount of \$479,569.98, leaving a credit balance in the amount of \$70,430.02 to be credited back to Yonkers Public Schools.
TOTAL C.O. AMOUNT: (\$70,430.02)

Item	Description	Stock	Quantity	Units	Unit Price	Tax Rate	Tax Amount	Net Amount
1			1		(\$70,430.02)	0.00%	\$0.00	(\$70,430.02)
					Unit Cost:			(\$70,430.02)
					Unit Tax:			\$0.00
					Total:			(\$70,430.02)