

Change Order PROJECT: (Name and address) **CHANGE ORDER NUMBER: 001 OWNER** Saunders Trade & Technical HS DATE: 09/06/2017 **ARCHITECT** 183 Palmer Rd Yonkers, NY 10701 CONTRACTOR TO CONTRACTOR: (Name and address) ARCHITECT'S PROJECT NUMBER: ATO-2016400.00 **FIELD** CONTRACT DATE: 07/22/16 American Petroleum Equipment **OTHER** 63 Orange Avenue **CONTRACT FOR: YPS#10730 TANK** Walden, NY 12586 SED #66-23-00-01-0-206-014 The Contract is changed as follows: (Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.) Credit Change Order The original Contract Sum was 269,758.00 The net change by previously authorized Change Orders The Contract Sum prior to this Change Order was 269,758.00 The Contract Sum will be decreased by this Change Order in the amount of 20,000.00 (credit) The new Contract Sum, including this Change Order, will be 249,758.00 The Contract Time will be unchanged by 0) days. The date of Substantial Completion as of the date of this Change Order, therefore, is NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive. NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. American Petroleum Equipment & Greenman-Pedersen, Inc. Yonkers Public Schools Construction Company CONTRACTOR (Firm name) OWNER (Firm name) ARCHITECT (Firm name) 400 Rella Blvd, Suite #207 63 Orange Ave One Larkin Center Montebello, NY 10901 Walden, NY 12586 Yonkers, NY 1070 ADDRESS ADDRESS (Signature BY (Signature)

Χ

X

ノドヒド けいひらみたひ

(Typed name)

CAUTION: You should sign an original AIA Contract Document, on which this text appears in RED. An original assures that changes will not be obscured.

(Typed name)

Konrad Mayer (Typed name)

DATE