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Goals

*Create additional space for classrooms through cost
effective and ‘green’ or sustainable construction
methods

*To be constructed without disturbing the day to day
life of the students and teachers who inhabit the
building during the school year and eliminate the
existing modular building.

Strive for sustainable design and construction
methods that are eco-conscious and economical.
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Yonkers Public Schools: Public School 30
Schematic First Floor Plan

SQUARE FOOTAGE DATA LEGEND
DXISTING | PROPOSED | TOTAL
FIRST FLOOR 25.140 | 8,521 30,670 PRE-K
TOTAL FINISHED AREA | 25,140 | 5,521 30,870
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Site Plan
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Yonkers Public Schools: Public School 30
Schematic Massing Perspective

EXISTING 5 CLASSROOM @
MODULAR MODULAR PLAN NORTH
CLASSROOMS TO ADDITION
BE REMOVED
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Yonkers Public Schools: Public School 30
Project Schedule

Yonkers Public Schools
PS 30 - New Classroom Addition DRAFT
D Task Name Duration  (Start 7 [jun11, 17 [ sul 16, '17 Aug 20, 17 | sep 24,17 [ oct 29, '17 Dec 3,'17 |1an7, 18 [Feb 11,18 Mar 18, '18 | Apr22, 18 [ May 27, ‘18 ‘
22 | 6 | 21| 6 | 2| 5 | 20 4 | 19 | a 19 | 3 | 18 | 3 18 > | w1 16 | 3 18 | 2 | a7 | 2 a7 ["1 | 16
1 Board Presentation 1 day Tue 6/20/17 !f)
2 Design NTP Issued to 1 day Wed ®
GPI 6/21/17
3 Site Visits 1wk Mon 7/3/17 Il
4 Schematic Design 3 mons Mon 7/10/17 | I
S5 Schematic Design 1 day Mon $
Submission 10/2/17
6 Design Development 1.55 mons Tue 10/3/17 | |
7 Design Development 1 day Wed L 2
Submission 11/15/17
8 SED Submission 1 day Fri11/17/17 @
9 SED Approval 1 day Fri 1/5/18
10 Preparation of Bid 10 days Mon 1/8/18 I
Documents
11 Constructin Docs for 1 day Fri2/2/18 ]
Public Bid
12 Bid/Award/Permitting 4.3 mons  Fri 2/2/18 1 3
13 Construction -12 (3
months 6/18-5/19
Task Project Summary 1 I Manual Task I | Start-only [ Deadline 3
Project: PS 30 (YPS) New Classr| split i Inactive Task Duration-only Finish-only I Progress
Date: Tue 6/20/17 Milestone ® Inactive Milestone Manual Summary Rollup External Tasks Manual Progress
Summary 1 Inactive Summary Manual Summary 1 Extemal Milestone L 2
Greenman-Pedersen, Inc. Page 1 Tue 6/20/17
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Enrollment, Budgets & State Aid

*The addition to Public School 30 will add 5
classrooms, 2 of them being general classrooms and
the other 3 designated as Pre-K. This would add a
total of 5,347 sf to the school.

*The initial amount is estimated to be around S5
million. 100% of which should be reimbursable under
SSBA

*The rest of the project is estimated to be around S5
million. 70% of which should be reimbursable under
normal building aid
*The total project cost is $10 million, local share is $S1.5
million.
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