



ARCHITECTURE
ENGINEERING
PLANNING
CPLteam.com

February 20, 2020

Mr. Lee Pavone, Sr. Engineer
School Facilities Management
Yonkers Public Schools
1 Larkin Plaza
Yonkers, NY 10701

RE: Additional Services- Roosevelt High School- Building Envelope, Interior and Athletic Field Upgrades- (YPS 10742)

Dear Mr. Pavone,

During the course of the above referenced project CPL and its predecessor, Sammel Architecture were asked to perform tasks that are not a part of our Basic Services, and are considered Additional Services.

<u>Performed By</u>	<u>Description</u>	<u>Cost</u>
Watsky	Roof test cuts	\$ 1,400.00
Sammel	Roof test cuts	\$ 315.00
Watsky /ArmorTite	Roof test cuts	\$ 2,150.00
Adelaide	Additional ACM testing	\$ 2,330.00
Adelaide	Additional ACM testing	\$ 8,210.00
Tectonic	Geo-technical services	
	survey and borings	\$ 10,300.00
Tectonic	NYSDEC SPDES permit filings,	
	special inspections & closeouts	\$ 23,010.00
Adelaide	Additional ACM testing	\$ 745.00
	TOTAL ADDITIONAL SERVICES	\$ 48,460.00

REVIEWED #
OK
LEE PAVONE
5/5/2020

Our agreement provided an Additional Services allowance of \$15,000.00. This letter serves as our request to increase the Additional Services allowance by \$33,460.00 to \$48,460.00, which will allow us to invoice for the services provided.

I am happy to discuss this with you at your convenience. Feel free to contact me if you have any questions, or if you want any further information.

Very truly yours,
CPL | Architecture | Engineering | Planning

David J. Sammel, R.A.
Principal

48460.00
- 15,000.00
33,460.00
AMENDMENT #1 → \$33,460.00
(ALLOWANCE)
FOR OWNER
DIRECT
EXTRA
WORK