

<b>SCHOOL FACILITIES MANAGEMENT</b>	<b>BOE MEETING DATE:</b>
<b><u>RECOMMENDATIONS FOR NEW CONTRACTS</u></b>	
BID NUMBER:	
VENDOR NAME:	
CONTRACT NAME:	
SCOPE OF WORK, SERVICES PROVIDED:	
WINNING BID AMOUNT:	
CONTRACT TERM IN CALENDAR DAYS:	
BID OPENING DATE:	
NUMBER OF BIDDERS:	
IF AWARDED TO OTHER THAN THE FIRST APPARENT LOW BIDDER PLEASE EXPLAIN:	
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, NO CODES)	
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR
<b>SCHOOL FACILITIES MANAGEMENT</b>	<b>BOE MEETING DATE: September 18, 2024</b>
<b><u>RECOMMENDATIONS FOR CONTRACT AMENDMENTS</u></b>	
CONTRACT NUMBER:	2024-0706
VENDOR NAME:	Abbott & Price, Inc.
CONTRACT NAME:	General Construction contract for CIP 10945 "Kitchen & Site Upgrades" at Robert C. Dodson School
ORIGINAL AMOUNT OF CONTRACT:	\$689,808.00
ORIGINAL TERM OF CONTRACT (CALENDAR DAYS):	365
ORIGINAL BOCS APPROVAL DATE:	26-Mar-24
ORIGINAL BOE RES NO. AND APPROVAL DATE:	Resolution No. 16.8 dated March 21, 2024
DETAILS OF THIS AMENDMENT: (Why are you doing this?)	To perform additional concrete sidewalk replacement, retaining wall replacement, replace catch basin and asbestos abatement of concealed asbestos building materials for CIP 10945 at the Dodson School.
AMOUNT OF THIS CHANGE ORDER OR AMENDMENT:	\$ 40,263.90
CHANGE ORDER 2 REVISED CONTRACT TERM: (CALENDAR DAYS):	
DETAILS OF PREVIOUS AMENDMENTS:	
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, CODES NOT REQUIRED)	Capital
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	GML 103
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR