



Submitted To:

Yonkers Public Schools
One Larkin Center

Yonkers, NY 10701

(914)376-8008

F: (914)376-8620

Date: July 8, 2019

Project: PS 15 - Roof Replacement

PCO #: A (Lightning Protection Scope Change) - Revision 3

Revision: 3

Description of Sale: Change in scope of work for lightning protection installation

1. Remove the existing roof top lightning protection system where new roofing will be applied..
2. Safe off the existing down leads which will be reused for the reinstall off lightning protection system.
3. Provide and install new aluminum LP equipment.
4. Install aluminum ridge and roof top perimeter air terminal locations at intervals of 20'.
5. Install existing or if requires, new roof top equipment (HVAC, fans, ladders, etc.) air terminals.
6. Install required aluminum roof top conductors and cable fasteners.
7. Install all bonds required by code (vent pipes, drain pipes, fans, etc.).
8. Provide and install new through roof connectors.
9. Connect the reinstalled roof top lightning protection system to the existing down leads.
10. All UL Lightning Protection System will be installed in accordance with UL96A, LPI-175 and NFPA780 standard codes.

	Unit	# Units	Price	Total
GC Labor:				
Revised Subcontractor's Price	LS	1	\$ 38,610.00	\$ 30,000.00
		0	\$ -	\$ -
GC Total				\$ 30,000.00
Lightning Protection Allowance Credit				\$ (25,013.00)
Subtotal Change Order				\$ 4,987.00
	Overhead	10%		\$ 498.70
	Subtotal			\$ 5,485.70
	Profit	10%		\$ 548.57
Insurance				\$ 174.55
TOTAL CHANGE ORDER				\$ 6,208.82

Exclusions:

1. A UL Certificate.
2. New down leads and grounding system.
3. Any required resistance tests.

Thank you for your time.

Proposal prepared by: Boguslaw Kiwior
Boguslaw Kiwior, Project Estimator

Acceptance of Proposal:

The above prices, specifications and conditions are hereby accepted. You are authorized to do the work as specified. Any deviation from the scope of work itemized above will require a written revised estimate prior to completion.

Signature J.R. Becker
Print J.R. BECKER, PM.

Date 07-08-2019



Submitted To:

Yonkers Public Schools
One Larkin Center
Yonkers, NY 10701

Date: March 25, 2019

Project: Paideia School 15 - Roof Replacement
Yonkers Public Schools

PCO #: B (Removal and reinstallation of ductwork)

(914)376-8008

F: (914)376-8620

Revision: Original

Description of Sale: Removal and reinstallation of the existing ductwork as required for the installation of a new roof system.

	Unit	# Units	Price	Total
Subcontractor's Price	LS	1	\$ 8,775.45	\$ 8,775.45
		0	\$ -	\$ -
GC Total				\$ 8,775.45
Overhead		10%		\$ 877.55
Subtotal				\$ 9,653.00
Profit		10%		\$ 965.30
Subtotal Change Order				\$ 10,618.29
Insurance				\$ 371.64
TOTAL CHANGE ORDER				\$ 10,989.93

Exclusions:

1. A UL Certificate.
2. New down leads and grounding system.
3. Any required resistance tests.

Thank you for your time.

Proposal prepared by: Boguslaw Kiwior

Boguslaw Kiwior, Project Estimator

Acceptance of Proposal:

The above prices, specifications and conditions are hereby accepted. You are authorized to do the work as specified. Any deviation from the scope of work itemized above will require a written revised estimate prior to completion.

Signature J.R. Becker

Date 07-08-2019

Print J. R. BECKER