



45 KNOLLWOOD ROAD, STE 401,ELMSFORD, NEW YORK 10523

JOSEPH FULLER JR.,AIA
PRESIDENT

JOHN D'ANGELO, ARA, LEED AP
EXECUTIVE VICE PRESIDENT

NICHOLAS A. D'ANGELO, FARA, CSI
PRESIDENT EMERITUS

June 7, 2018

Mr. Lee Pavone, P.E.
Senior Engineer
Yonkers Public Schools
One Larkin Center
Yonkers, NY 10701

RE: YONKERS PUBLIC SCHOOLS – CHARLES E. GORTON HS
CAPITAL IMPROVEMENT REHABILITATIONS – PHASE 2
SED #: 66-23-00-01-0-204-015
YBS JOB #: – YPS 10656 – IFB-1633A
FULLER AND D'ANGELO PROJECT #: 16241.01

Dear Lee,

As we have discussed previously, in our meeting with John Carr, the original RFP issued and what our original fee submission was based on was for a single-phased project, to be completed over 1 summer construction schedule. As you are aware, bids were received 3/16/17 for Contracts #1 thru #5. At that time, only 1 bid was received for Contract #2 -General Construction Interior, which was significantly overbudget. It was decided to only award Contract #1 – General Construction Roof and Masonry. This work was completed during the summer 2017. Fuller and D'Angelo provided standard and enhanced construction administration services for this work.

Contracts #2 thru #5 were bid and contracts awarded. Work is scheduled to be completed during the summer and fall of 2018. At this time, Fuller and D'Angelo is requesting additional compensation to perform enhanced construction administration services, in accordance with our original agreement, since construction is now occurring over a second summer schedule. We are requesting that our Enhanced Construction administration line item in our contract be increased by \$61,000.00 to cover this service. Note, we have not requested any additional services for document modifications, bidding phase services or standard construction administration services for the work associated with the second bid of this work.

We trust you agree with this request. If you should require any additional information, please do not hesitate to call.

Sincerely,

John D'Angelo, ARA, LEED AP

JD'A/vc

F:\00000.00\16241.00 Yonkers Gorton HS Reconstruction of exterior, interior\16241.01 Yonkers Gorton HS Rebid\7A Owner\060718 Ltr. to Pavone re. Additional Services.doc