

SCHOOL FACILITIES MANAGEMENT		BOE MEETING DATE:
<u>RECOMMENDATIONS FOR NEW CONTRACTS</u>		
BID NUMBER:		
VENDOR NAME		
CONTRACT NAME:		
SCOPE OF WORK, SERVICES PROVIDED:		
WINNING BID AMOUNT:		
CONTRACT TERM IN CALENDAR DAYS		
BID OPENING DATE:		
NUMBER OF BIDDERS:		
IF AWARDED TO OTHER THAN THE FIRST APPARENT LOW BIDDER PLEASE EXPLAIN:		
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, NO CODES)		
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)		
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR	
SCHOOL FACILITIES MANAGEMENT		BOE MEETING DATE: September 18, 2024
<u>RECOMMENDATIONS FOR CONTRACT AMENDMENTS</u>		
CONTRACT NUMBER:	2024-0244	
VENDOR NAME:	Abbott & Price, Inc.	
CONTRACT NAME:	CIP 10953, 10954, 10955 & 10956, "Playground Upgrades – Part 1 of Playgrounds & Select Building Upgrades" at Montessori School 27, Kahlil Gibran School, Westchester Hills School 29	
ORIGINAL AMOUNT OF CONTRACT:	\$	1,222,222.00
ORIGINAL TERM OF CONTRACT (CALENDAR DAYS):		183
ORIGINAL BOCS APPROVAL DATE		7-Sep-23
ORIGINAL BOE RES NO. AND APPROVAL DATE	Resolution No. 18.11 dated August 16, 2023	
DETAILS OF THIS AMENDMENT: (Why are you doing this?)	Change Order 2 for CIP 10953, 10954, 10955 & 10956, "Playground Upgrades – Part 1 of Playgrounds & Select Building Upgrades" at Montessori School 27, Kahlil Gibran School, Westchester Hills School 29 and Paideia School 15 for additional general construction site work in the amount of \$33,492.24, increasing Contract No. 2024-0244 to \$1,255,714.24 with no change in contract term.	
AMOUNT OF THIS CHANGE ORDER OR AMENDMENT:	\$	33,492.24
CHANGE ORDER 2 REVISED CONTRACT TERM: (CALENDAR DAYS):		
DETAILS OF PREVIOUS AMENDMENTS:	Change Order 1 Extended the Contract Term by 453 calendar days	
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, CODES NOT REQUIRED)	Capital	
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	GML 103	
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR	