

<b>SCHOOL FACILITIES MANAGEMENT</b>	<b>BOE MEETING DATE:</b>
<b><u>RECOMMENDATIONS FOR NEW CONTRACTS</u></b>	
BID NUMBER:	
VENDOR NAME:	
CONTRACT NAME:	
SCOPE OF WORK, SERVICES PROVIDED:	
WINNING BID AMOUNT:	
CONTRACT TERM IN CALENDAR DAYS:	
BID OPENING DATE:	
NUMBER OF BIDDERS:	
IF AWARDED TO OTHER THAN THE FIRST APPARENT LOW BIDDER PLEASE EXPLAIN:	
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, NO CODES)	
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, INTERIM DIR

<b>SCHOOL FACILITIES MANAGEMENT</b>	<b>BOE MEETING DATE: October 16, 2024</b>
<b><u>RECOMMENDATIONS FOR CONTRACT AMENDMENTS</u></b>	
CONTRACT NUMBER:	2024- 0156
VENDOR NAME:	Code Compliance Inspections, Inc
CONTRACT NAME:	Annual School Facilities Fire Safety Inspections and Fire Prevention Training
ORIGINAL AMOUNT OF CONTRACT:	\$44,400.00
ORIGINAL TERM OF CONTRACT (CALENDAR DAYS):	365
ORIGINAL BOCS APPROVAL DATE:	May 23, 2023
ORIGINAL BOE RES NO. AND APPROVAL DATE:	Res 17.8 May 17, 2023
1st AMENDMENT -EXTENSION 1 REVISED CONTRACT AMOUNT:	\$88,800.00
1ST AMENDMENT -CHANGE ORDER 1 REVISED CONTRACT TERM:	730
1ST AMENDMENT - BOCS APPROVAL:	N/A
1ST AMENDMENT - BOE APPROVAL:	Res 9.9 August 21,2024
2ND AMENDMENT -CHANGE ORDER 1 REVISED CONTRACT AMOUNT:	90,000.00
2ND AMENDMENT -CHANGE ORDER 1 REVISED CONTRACT TERM:	N/A
DETAILS OF THIS AMENDMENT: (Why are you doing this?)	To add inspection of Justice Sonia Sotomayor Community School and Robert Halmi Sr. Academy of Film and Television.
AMOUNT OF THIS CHANGE ORDER OR AMENDMENT:	\$1,200.00
DETAILS OF PREVIOUS AMENDMENTS:	1st Extension of 4 available extensions
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, CODES NOT REQUIRED)	General
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	GML 103
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR