

September 30, 2016

Mr. Lee Pavone P.E.
Senior Engineer
School Facilities Management
Yonkers Public Schools
One Larkin Center
Yonkers, New York 10701

**RE: 2nd AMENDMENT TO AGREEMENT #608742 for RFP 420-14-01
CONSTRUCTION MANAGEMENT SERVICES
PS 9 & PS16**

Dear Mr. Pavone:

Savin Engineers, PC is requesting an Amendment to our Agreement, Purchase Order #608742, for Construction Management (CM) Services for the School 9 Emergency Utilities in the amount of \$4,000.00. This amendment is required for additional CM Services:

- Additional work related to security system (switches and fiber optic wiring) was requested which included review of proposals coordination approvals and receipt of equipment as part of change order #1 to the electrical contract.

The work will be performed under the same terms and conditions identified in the agreement based on worked hours and proposed hourly rates.

This amendment is to include a contract extension. Extending the contract an additional six months for contractor closeout and final payments. The extension is for six months from approval of this amendment.

If the above meets with your approval, please initiate an amendment and return a copy for our files. If you have any questions, feel free to call.

Sincerely,
Savin Engineers, P.C.



Steve Spangler
Regional Director