

| <b><u>RECOMMENDATIONS FOR CONTRACT AMENDMENTS</u></b>  |   |
|--|---|
| CONTRACT NUMBER:   | 2022-00000466   |
| VENDOR NAME:   | Symbrant Technologies Inc.  |
| CONTRACT NAME:   | "Repair of Clocks, Intercoms, and PA Systems"   |
| ORIGINAL AMOUNT OF CONTRACT:   | \$123,725.00  |
| ORIGINAL TERM OF CONTRACT (CALENDAR DAYS):   | 365 days  |
| ORIGINAL BOCS APPROVAL DATE  | 12/23/2022  |
| ORIGINAL BOE RES NO. AND APPROVAL DATE   | Res 16.19 December 15, 2021   |
| 1ST AMENDMENT - CHANGE ORDER 1 REVISED CONTRACT AMOUNT:  | \$144,722.99  |
| 1ST AMENDMENT - CHANGE ORDER 1 REVISED CONTRACT TERM:  | N/A   |
| 1ST AMENDMENT - BOCS APPROVAL:   | 11/23/2022  |
| 1ST AMENDMENT - BOE APPROVAL:  | Res 15.15 November 16, 2022   |
| 2ND AMENDMENT EXTENSION 1 REVISED CONTRACT AMOUNT:   | \$268,447.99  |
| 2ND AMENDMENT EXTENSION 1 REVISED CONTRACT TERM:   | 730   |
| 2ND AMENDMENT BOCS APPROVAL DATE:  | 1/5/2023  |
| 2ND AMENDMENT BOE APPROVAL DATE:   | Res 17.6 December 21, 2022  |
| 3RD AMENDMENT [ CHANGE ORDER 2 & EXTENSION 2 ]REVISED CONTRACT AMOUNT:                             | \$414,172.99  |
| 3RD AMENDMENT [CHANGE ORDER 2 & EXTENSION 2 ]REVISED TERM  | 1095  |
| 3RD AMENDMENT BOCS APPROVAL DATE:  | March 12, 2024  |
| 3RD AMENDMENT BOE APPROVAL DATE:   | Res 15.14 February 28, 2024   |
| 4TH AMENDMENT REVISED CONTRACT AMOUNT:   | \$414,172.99  |
| 4TH AMENDMENT REVISED TERM   | No change in term   |
| DETAILS OF THIS AMENDMENT: (Why are you doing this?)   | To move funds between bid items in the contract   |
| AMOUNT OF THIS CHANGE ORDER OR AMENDMENT:  | \$0.00  |
| DETAILS OF PREVIOUS AMENDMENTS:  | Amend 1 : extension one of four \$123,725.00<br>Amend 2: replace head-end of the PA system at School 30 \$20,997.99<br>Amend 3 : extension two of four, as well as add funds to the FY23-24 contract to pay for work completed \$145,725.00 |
| FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, CODES NOT REQUIRED)                                      | General   |
| Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding) | GML 103   |
| DEPARTMENT AND MANAGER IN CHARGE:  | BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR  |