






AGENDA ITEM

Meeting Date:	6/19/2019 - 7:00 PM
Category:	SCHOOL FACILITIES MANAGEMENT
Type:	Action
Subject:	21.31 AWARD of CAPITAL Fund Construction Contract 2 of 5 Bid No. 6369 GENERAL CONSTRUCTION WINDOW Work, CIP10814 "Window Replacement, Security Upgrades and Boiler Heater Plant Upgrades" at Patricia DiChiaro School 8 to PB Contracting Corp. for the amount of \$1,294,225.00 for a term of 730 calendar days.
District Goals:	
Enclosure:	
File Attachment:	<ul style="list-style-type: none">  Bid 6369 GC Windows Summary of Bids.pdf  Bid 6369 Low Bidders Bid Sheet PB.pdf  BOCS PS-8 GC Win PB.xlsx
Rationale:	<p>This resolution is to grant the administration the authority to enter into contract as described above. In compliance with General Municipal Law 103, bids were let and opened in public April 17, 2019. Bids were examined and all due diligence observed in determining the lowest responsive and responsible bidder.</p> <p>A total of 5 bids were received with the highest bidder having a bid of \$1,667,000 and average bid of \$1,490,787. The work was designed by KG&D Architects, Inc. who estimated Contract 4 work be \$1,488,000.</p> <p>After interviewing the apparent low bidder and confirming that they understood the scope of work, bids were found to be correct and the firm has performed acceptably on YPS CIP KG&D, Savin Engineers, and Schools Facilities Management are recommending the award of the subject contract.</p> <p>CONTRACT 2 of 5, GENERAL CONSTRUCTION WINDOW work includes the replacement of school's exterior windows, window shades and requisite asbestos & PCB abatement.</p> <p>Overall, CIP 10814 scope of work includes but is not limited to: replacement of exterior window & shades, new high tech security system, site improvements and requisite asbestos & PCB abatement.</p> <p>Both projects were originally budgeted to \$4.5 million and will require a revised budget of \$8.3 million. The increase in budget is a result of added scope of work, escalation from a busy construction market, limited bidders and complex schedule. During design the following scope of work was recommended to be included: installation of hi-tech security, air conditioning for the school administration offices, upgrading the schools domestic hot water heater and toilet room exhaust systems, replacement of select hallway ceilings and lighting for concealing new heating piping, fire alarm upgrades for code compliance, Con-Ed changes to site gas service and building piping, and abatement of unanticipated asbestos containing building materials.</p> <p>FOCUS POPULATION: The stakeholders of the School 8.</p> <p>ASSESSMENT PROCESS: Architect/Engineer, Construction Manager</p>

Vote Results:

Original Motion

Member **Kevin Cacace** Moved, Member **Dr. Ammir Rabadi** seconded to approve the **Original** motion 'Ladies and Gentlemen: WHEREAS: bids were issued for public advertisement and opened on April 17, 2019 in compliance with General Municipal Law for Bid No. 6369 GENERAL CONSTRUCTION WINDOW Work, CONTRACT 2 OF 5 for the "Window Replacement, Security Upgrades and Boiler Heater Plant Upgrades" at Patricia DiChiaro School 8 Project No. 10814 & 10815, and
WHEREAS: such bids were duly examined and as a result of this examination of the bids submitted, the administration has determined that PB Contracting Corp, is the lowest responsive and responsible bidder with a bid of \$1,294,225.00.
NOW THEREFORE BE IT RESOLVED: that Bid No. 6369 GENERAL CONSTRUCTION WINDOW, Contract 2 of 5, for Project No. 10814 & 10815 Window Replacement, Security Upgrades and Boiler Heater Plant Upgrades" at Patricia DiChiaro School 8 Project to PB Contracting Corp, 95 S Broadway #1, Hicksville, NY 11801 in an amount not to exceed \$1,294,225.00 for a term of 730 calendar days.'. Upon a Roll-Call Vote being taken, the vote was: Aye: **6** Nay: **0**.

The motion **Carried 6 - 0**

Andrea Brown	Yes
Dr. Ammir Rabadi	Yes
Judith Ramos Meier	Yes
Rev. Steve Lopez	Yes
Dr. Rosalba Corrado Del Vecchio	Yes
Kevin Cacace	Yes