

SCHOOL FACILITIES MANAGEMENT		BOE MEETING DATE:
RECOMMENDATIONS FOR NEW CONTRACTS		
BID NUMBER:		
VENDOR NAME		
CONTRACT NAME:		
SCOPE OF WORK, SERVICES PROVIDED:		
WINNING BID AMOUNT:		
CONTRACT TERM IN CALENDAR DAYS		
BID OPENING DATE:		
NUMBER OF BIDDERS:		
IF AWARDED TO OTHER THAN THE FIRST APPARENT LOW BIDDER PLEASE EXPLAIN:		
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, NO CODES)		
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)		
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR	
SCHOOL FACILITIES MANAGEMENT		BOE MEETING DATE: October 16, 2024
RECOMMENDATIONS FOR CONTRACT AMENDMENTS		
CONTRACT NUMBER:	2024-0794	
VENDOR NAME:	Hull Construction and Restoration, Inc.	
CONTRACT NAME:	CIP 10876 "Phase 1 of 2 for Window Replacement, Masonry, Interior Improvements & Site Work" at Family School 32	
ORIGINAL AMOUNT OF CONTRACT:	\$	1,523,900.00
ORIGINAL TERM OF CONTRACT (CALENDAR DAYS):		1000
ORIGINAL BOCS APPROVAL DATE		23-Apr-24
ORIGINAL BOE RES NO. AND APPROVAL DATE	Resolution No. 18.13 dated April 17, 2024	
1ST AMENDMENT - CHANGE ORDER 1 REVISED CONTRACT AMOUNT:	\$	1,529,600.00
1ST AMENDMENT - CHANGE ORDER 1 REVISED CONTRACT TERM:		1000
1ST AMEND BOCS APPROVAL DATE		8/27/2024
1ST AMEND BOE RES NO. AND APPROVAL DATE	Resolution 9.12 dated August 21, 2024	
2ND AMENDMENT - CHANGE ORDER 2 REVISED CONTRACT AMOUNT:	\$	1,618,215.48
2ND AMENDMENT - CHANGE ORDER 2 REVISED CONTRACT TERM:		1000
AMOUNT OF THIS CHANGE ORDER OR AMENDMENT:	\$	88,615.48
DETAILS OF THIS AMENDMENT: (Why are you doing this?)	To perform additional general construction related work for the Phase I of "Window Replacement, Masonry, Interior Improvements and Site Work" project.	
DETAILS OF PREVIOUS AMENDMENTS:	Change Order 1 issued for the amount of \$5,700 for emergency masonry façade repairs.	
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, CODES NOT REQUIRED)	Capital	
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	GML 103	
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR	