

SCHOOL FACILITIES MANAGEMENT	BOE MEETING DATE:
<u>RECOMMENDATIONS FOR NEW CONTRACTS</u>	
BID NUMBER:	
VENDOR NAME	
CONTRACT NAME:	
SCOPE OF WORK, SERVICES PROVIDED:	
WINNING BID AMOUNT:	
CONTRACT TERM IN CALENDAR DAYS	
BID OPENING DATE:	
NUMBER OF BIDDERS:	
IF AWARDED TO OTHER THAN THE FIRST APPARENT LOW BIDDER PLEASE EXPLAIN:	
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, NO CODES)	
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, INTERIM DIR

SCHOOL FACILITIES MANAGEMENT	BOE MEETING DATE: 3/19/2025
<u>RECOMMENDATIONS FOR CONTRACT AMENDMENTS</u>	
CONTRACT NUMBER:	2024-0769
VENDOR NAME:	Paladino Concrete Creations Corp.
CONTRACT NAME:	Public Right of Way Improvements
ORIGINAL AMOUNT OF CONTRACT:	\$ 1,000,000.00
ORIGINAL TERM OF CONTRACT (CALENDAR DAYS):	365
ORIGINAL BOCS APPROVAL DATE	5/7/2024
ORIGINAL BOE RES NO. AND APPROVAL DATE	NA
1ST AMENDMENT - CHANGE ORDER 1 REVISED CONTRACT AMOUNT:	\$ 4,000,000.00
1ST AMENDMENT - CHANGE ORDER 1 REVISED CONTRACT TERM:	no change in term
1ST AMENDMENT - BOCS APPROVAL:	7/16/2024
1ST AMENDMENT - BOE APPROVAL:	NA
2ND AMENDMENT EXTENSION 1 REVISED CONTRACT AMOUNT:	4,100,000.00
2ND AMENDMENT EXTENSION 1 REVISED CONTRACT TERM:	365 days (contingent to COY extending contract)
DETAILS OF THIS AMENDMENT: (Why are you doing this?)	2nd amendment
AMOUNT OF THIS CHANGE ORDER OR AMENDMENT:	\$ 100,000.00
DETAILS OF PREVIOUS AMENDMENTS:	1st Amendment - Extension #1
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, CODES NOT REQUIRED)	General
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	GML 103
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXECUTIVE DIRECTOR