

Yonkers Public Schools
 Family School 32
 Replacement of Portion of Roof
 YPS #: 10804

Allowance/Change Order Log

2/5/2018

Change Order Proposal (COP)	Requested By	Category	Relationship to Project Scope	Basis of Need	Description	Status	Amount
1	Owner	Owner Request	Additional quantities within project scope.	Atto stock for future repairs.	Provide attic stock of EPDM Roof repair materials which include sealants, flashing tape and primers for future roof related repairs.	Completed	\$2,379.20
Total Proposed Change Orders							\$ 2,379.20

Total Proposed Change Orders \$ 2,379.20

Contract Allowance \$ 15,000.00

Balance of Allowance to Be Credited \$ (12,620.80)

Original Contract Amount \$ 108,000.00

Revised Contract Amount \$ 95,379.20

Architect Engineer: THOMAS OLAM WATSKY ASSOCIATES
 (Print) (Company Name)

[Signature]
 (Signature)

2/5/2018
 (Date)

By Yonkers Public Schools: LEE PAVONE SENIOR MECH. ENGR.
 (Print) (Job Title)

[Signature]
 (Signature)

2/5/2018
 (Date)

Contractor: Scott Miller Milcon Construction Corp
 (Print) (Company Name)

[Signature]
 (Signature)

2/5/18
 (Date)