

Purpose of Resolution: To extend Contract Periods for completion of work and proper filing of paperwork.							
Project Description	Trade	Vendor name	Vendor #	Contract #	Current Contract End Date	Revised Contract End Date	Award Meeting Details
CIP 10878 - HVAC Construction Work on CIP 10878 “Heat Plant, HVAC Upgrades & Asbestos Abatement” Part 2 at Westchester Hills School 29	HVAC	MENGLER MECHANICAL, INC.	6580	2023-00000636	3/5/2025	6/5/2025	15.8 Dated 02/15/2023
CIP 10953, 10954, 10955 & 10956 - General Construction Building Upgrades, Part 2 Playground & Select Building Upgrades at School 27, 28, 29 & 15	General Construction	ABBOTT & PRICE INC	6652	2025-00000060	6/30/2025	6/30/2026	18.17 Dated 06/18/2024
CIP 10953, 10954, 10955 & 10956 - Electrical Building Upgrades, Part 2 Playground & Select Building Upgrades at School 27, 28, 29 & 15	Electrical	ALL BRIGHT ELECTRIC	16505	2024-00000883	5/20/2025	5/20/2026	17.11 Dated 05/15/2024