

November 18, 2019

Lee Pavone, P.E.
Senior Mechanical Engineer
Yonkers Public Schools
One Larkin Center – 3rd Fl
Yonkers, New York 10701

**RE: PROPOSAL FOR CONSTRUCTION MANAGEMENT SERVICES
RECONCILIATION OF PROJECT BUDGET PS 8**

Dear Mr. Pavone:

The budget for the project listed below has been adjusted and the net change in fee is totaled. Additionally, the proposed fee breakdown is provided.

School	Year	Savin RFP Budget	Savin RFP Fee	Revised Total Expenses	Savin Adjusted Fee	Current Total Fee Differential
SCHOOL 08	2019/2020	\$4,560,000	\$182,400	\$8,400,000	\$336,000	\$153,600
Fee breakdown				Contract	YPS #	Fee
				Windows	10814	\$30,750
				Balance	10815	\$122,850
					Sum	\$153,600

It is proposed that the fee for Savin be increased in the amount of \$153,600.

If this is acceptable, please provide a purchase order for the services. If there are any questions, feel free to call.

Sincerely,
Savin Engineers, P. C.



Steve Spangler
Regional Director, LEED, AP

Cc: Mr. John P. Carr, PE