

RFP Response Summary												
School	Museum School 25											
Project	Reconstruction of Portions of the Building Envelope, Interior Finishes and Site Work											
Project Phase	Sammel		GPI			E&R		F&D		KG&D		AVERAGES
	Duration	Fee	Duration	Fee	REVISED	Duration	Fee	Duration	Fee	Duration	Fee	Fee
Kick-off	1	\$ -	1	\$ 6,000.00	\$ 7,000.00	1	\$ 13,625.00	3	\$ 15,750.00	4	\$ 6,215.63	\$ 8,518.13
Schematic Design	4	\$ 57,770.00	6	\$ 30,000.00	\$ 52,250.00	4	\$ 27,250.00	3	\$ 31,500.00	12	\$ 29,835.00	\$ 39,721.00
Design Development	4	\$ 57,770.00	8	\$ 40,000.00	\$ 45,000.00	4	\$ 27,250.00	4	\$ 63,000.00	12	\$ 44,752.00	\$ 47,554.40
SED & Construction	10	\$ 86,550.00	12	\$ 69,500.00	\$ 80,500.00	8	\$ 122,625.00	5	\$ 126,000.00	16	\$ 99,450.00	\$ 103,025.00
Bidding & Negotiations	4	\$ 14,425.00	4	\$ 8,500.00	\$ 9,600.00	3	\$ 27,250.00	5	\$ 15,750.00	4	\$ 6,215.63	\$ 14,648.13
Construction Administration	20	\$ 72,125.00	20	\$ 26,000.00	\$ 29,591.00	??	\$ 54,500.00	20	\$ 63,000.00	64	\$ 62,156.25	\$ 56,274.45
Additional Services		\$ 67,500.00		\$ 67,500.00	\$ 67,500.00		\$ 67,500.00		\$ 67,500.00		\$ 67,500.00	\$ 67,500.00
Totals	20/43	\$ 356,140.00	31/51	\$ 247,500.00	\$ 291,441.00	20/???	\$ 340,000.00	20/40	\$ 382,500.00	48/64	\$ 316,124.51	\$ 337,241.10