

SCHOOL FACILITIES MANAGEMENT	BOE MEETING DATE:
<u>RECOMMENDATIONS FOR NEW CONTRACTS</u>	
RFQ NUMBER:	
VENDOR NAME	
CONTRACT NAME:	
SCOPE OF WORK, SERVICES PROVIDED:	
WINNING BID AMOUNT:	
CONTRACT TERM IN CALENDAR DAYS	
BID OPENING DATE:	
NUMBER OF BIDDERS:	
IF AWARDED TO OTHER THAN THE FIRST APPARENT LOW BIDDER PLEASE EXPLAIN:	
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, NO CODES)	
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	
DEPARTMENT AND MANAGER IN CHARGE:	

SCHOOL FACILITIES MANAGEMENT	BOE MEETING DATE: 4/23/2025
<u>RECOMMENDATIONS FOR CONTRACT AMENDMENTS</u>	
CONTRACT NUMBER:	2024-00000809
VENDOR NAME:	Ultimate Power, Inc
CONTRACT NAME:	Service and Repair of Burners and Boilers
ORIGINAL AMOUNT OF CONTRACT:	\$785,000.00
ORIGINAL TERM OF CONTRACT (CALENDAR DAYS):	365
ORIGINAL BOCS APPROVAL DATE	5/21/2024
ORIGINAL BOE RES NO. AND APPROVAL DATE	Resolution 17.17 dated May 15, 2024
1ST AMENDMENT - EXTEND 1 REVISED CONTRACT AMOUNT:	\$1,588,750.00
1ST AMENDMENT - CHANGE ORDER 1 REVISED CONTRACT TERM:	730 days (End date: 5/22/26)
1ST AMENDMENT - BOCS APPROVAL:	
1ST AMENDMENT - BOE APPROVAL:	
DETAILS OF THIS AMENDMENT: (Why are you doing this?)	First extension for \$785,000 and to add Robert Halmi School for \$18,750.
AMOUNT OF THIS CHANGE ORDER OR AMENDMENT:	\$803,750.00
DETAILS OF PREVIOUS AMENDMENTS:	N/A
FUNDING: GENERAL OR CAPITAL: (CHOOSE ONE, CODES NOT REQUIRED)	General
Form of Procurement: (GML 103-competitive sealed bidding; GML 104b-not competitive sealed bidding)	GML 103
DEPARTMENT AND MANAGER IN CHARGE:	BOE SCHOOL FACILITIES, MICHAEL PELLICCIO, EXEC DIR