

Yonkers Public Schools

CHANGE ORDER

No. 00001

1 Larkin Center
Yonkers, NY 10701

Phone: 914-376-8008
Fax: 914-376-8620

TITLE: Mengler Mechanical - Misc Work

DATE: 01/29/2018

PROJECT: P.S. 5

JOB: 5108.01

TO: Attn: John F. Mallon
Mengler Mechanical, Inc.
1689 Route 22
Putnam Business Park
Brewster, NY 10509
Phone: 845-279-7029 Fax: 845-279-7988

CONTRACT NO: MC-0

DESCRIPTION OF CHANGE

Issuance of a Credit Change Order to the Not To Exceed Time and Materials Contract in the amount of 2,350,000.00. As shown, adjusted contract amount is \$1,972,814.49, leaving a credit balance in the amount of \$377,185.51 to be credited back to Yonkers Public Schools.

TOTAL C.O. AMOUNT: (\$377,185.51)

Item	Description	Stock#	Quantity	Units	Unit Price	Tax Rate	Tax Amount	Net Amount
00001			1.000		(\$377,185.51)	0.00%	\$0.00	(\$377,185.51)
							Unit Cost:	(\$377,185.51)
							Unit Tax:	\$0.00
							Total:	(\$377,185.51)

The Original Contract Sum was	\$2,350,000.00
Net Change by Previously Authorized Requests and Changes	\$0.00
The Contract Sum Prior to This Change Order was	\$2,350,000.00
The Contract Sum Will be Decreased	\$377,185.51
The New Contract Sum Including This Change Order	\$1,972,814.49
The Contract Time Will Not be Changed	
The Date of Substantial Completion as of this Change Order Therefore is	

ACCEPTED:

Mengler Mechanical, Inc.

Yonkers Public Schools

By: John F. Mallon 1/29/18 Date

By: Lee Pavone 1/30/2018 Date

Fuller and D'Angelo, P.C.

Savin Engineers, P.C.

By: John D'Angelo 1/29/18 Date

By: Joe Tola 1/30/18 Date