

September 30, 2016

Mr. Lee Pavone P.E.
Senior Engineer
School Facilities Management
Yonkers Public Schools
One Larkin Center
Yonkers, New York 10701

**RE: AMENDMENT TO AGREEMENT #610846 for RFP 420-14-02
CONSTRUCTION MANAGEMENT SERVICES
SAUNDERS and YMHS REHABILITATION OF VENTILATION AND
EMERGENCY UTILITIES, YPS #10228-10229**

Dear Mr. Pavone:

Savin Engineers, PC is requesting an Amendment to our Agreement, related to the RFP 420-14-02, for Construction Management (CM) Services for the YMHS in the amount of \$10,000. The additional CM services are as follows:

- Additional time for asbestos abatement for change order #1 for the Asbestos contract.
- Additional time for electrical work for change order #1 for the Electrical contract.
- Additional time required for the takeover of the Sigma Builders Group, and with the additional work force provided by Piazza Inc.

The work will be performed under the same terms and conditions identified in the agreement based on worked hours and proposed hourly rates.

This amendment is to include a contract extension. Extending the contract an additional six months for contractor closeout and final payments. The extension is for six months from approval of this amendment.

If the above meets with your approval, please initiate an amendment and return a copy for our files. If you have any questions, feel free to call.

Sincerely,
Savin Engineers, P.C.



Steve Spangler
Regional Director