

DATE	RES	CIP	FACILITY	NAME/DESCRIPTION	A/E	STATUS	BUILD YEAR	FEE
3/15/17	15.4	LC	DISTRICT WIDE	DEMOGRAPHIC STUDY	KG&D	COMP	N/A	\$ 17,950
4/19/17	17.4	10807	DEHOSTOS	RECONFIGURE INTERIOR, ADD NET 4 CLASSROOMS SSBA	KG&D	CONST	2019	\$ 176,311
4/19/17	17.4	10808	SCHOOL 28	NEW CLASSROOM WING, ADD NET 9 CLASSROOMS, INFRASTRUCTURE EXIST BUILDING SSBA	KG&D	SED	2020	\$ 647,689
5/17/17	17.17	LC	ST. DENIS	FEASIBILITY STUDY	KG&D	COMP	N/A	\$ 23,500
6/20/17	22.17	10814	SCHOOL 8	WINDOWS, SITE, SECURITY,	KG&D	BIDDING	2019	\$ 188,983
6/20/17	22.17	10815	SCHOOL 8	BOILER SYSTEM REPLACEMENT	KG&D	BIDDING	2019	\$ 216,863
11/15/17	17.13	LC	ST. DENIS	AMEND 1 FEASIBILITY STUDY	KD&D	COMP	N/A	\$ 11,500
3/22/18	22.8	10824	LINCOLN	SELECT ROOF & MASONRY REPAIR	KG&D	COMP	2019	\$ 30,000
3/22/18	16.2	10829	BOYCE THOMPSON	EVALUATION REPORT TOWNHOUSES	KG&D	COMP	N/A	\$ 15,000
6/19/18	16.11	10824	LINCOLN	AMENDMENT 1 SELECT ROOF & MASONRY REPAIR	KG&D	COMP	2019	\$ 10,000
7/11/18	16.9	10852	RAVINE SCHOOL	NYSED PRELIMINARY DESIGN APPLICATION FOR THE FUTURE RAVINE AVE SCHOOL	KG&D	IP	N/A	\$ 200,000
1/19/19	18.9	LC	YEFP	AMEND AND UPDATE LONG TERM EDUCATIONAL FACILITIES PLAN	KG&D	IP	N/A	\$ 28,800
1/19/19	18.6	10824	LINCOLN	AMENDMENT 2 ROOF & MASONRY REPAIR	KG&D	IP	2020	\$ 162,535
3/20/19	21.16	10807	DEHOSTOS	AMENDMENT 1 DEHOSTOS CLASSROOM ADDITIONS CA SERVICES	KD&D	IP	2020	\$ 28,000
5/15/19	TBD	MULTI	MULTI SCHOOLS	MULTI SCHOOLS BUILDING ENVELOPE	KG&D	NEW	2020	\$ 424,750
<b>KG+D TOTAL</b>								<b>\$ 2,181,881</b>

CONS = UNDER CONSTRUCTION  
 COMP = DESIGN WORK COMPLETE  
 IP = IN PROGRESS  
 NEW = TO BE AWARDED

THIS IS A DEPARTMENTAL PLANNING TOOL  
 FIGURES MAY NOT MATCH THOSE IN FINANCE