

Overview:

The original assignment was to provide environmental monitoring, sample testing and oversight of hazardous material abatement work for removal of sports flooring identified as mercury containing. Due to unforeseen uneven sub-surface conditions additional time is required to complete the removal of the mercury flooring. The fee to provide the required addition environmental project monitoring, sample testing is in the amount of \$13,900.00.